Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 04-26-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Apr 25, '04 May 2, '04 May 9, '04 May 16, '04
SIM[TIW[T[F[s[sIM|[TIW[T[F[s[sIM|[TIW[T|F[s|[s|M[TIW[T]F]s

1 Mass Fill 53d Mon 4/5/04

2 Keyway cut in/Fill McG Hester 53d Mon 4/5/04

3 Site work / Early Utilities od Sat 4/24/04 | 124

4 Install SS line @ bldg.62 (pothole) LBNL Fac od Sat 4/24/04 /ZTF BD |

5 Building 62 FH relocate (pending pco) 44 d Tue 3/9/04

6 Procurement (materials) Submittal approval McG Hester 40d Tue 3/9/04 :I McG Hester

7 FH Shutdown **/***x LBNL Fac 2d Thu 4/22/04 | NL Fac

8 Pothole for existing utilities McG Hester 2d Thu 4/22/04 Hester

9 Excavate/ cap *** McG Hester 25d Mon 4/26/04 |6 _||v|c|3 Hester

10 Relocate FH/bollards McG Hester 1d Tue 4/27/04 | 4/2 Mc Hester

11 Test and backfill *** McG Hester 2d Wed 4/28/04 4/2%]1 McG Hester

12 AC road and parking lot *** McG Hester 1d Thu 4/29/04 4/29 j McG Hester

13 Cooling Tower Shoring Wall 86d Mon 12/8/03

14 #3 (790') 13 ea. 86 d Mon 12/8/03

15 Access and Bench McG Hester 1d Mon 4/5/04 7@57

16 Drill Tie backs DBM 1d Mon 4/5/04

17 Shotcrete DBM 2d Mon 4/5/04

18 Tension Tie Backs 3rd row DBM 1d Mon 12/8/03
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34 Building Excavation & Tie back install 5d Mon 3/1/04

37 Tie Back Installation 133d? Mon 12/8/03

38 #9 (778") ~40 ea. 9d Mon 4/26/04

39 Install Tiebacks DBM 2d Mon 4/26/04 |6 DBM

40 Cure Concrete / Tension tiebacks DBM 4d Mon 4/26/04 |6 DBM

41 Install 3" shotcrete mud wall DBM 2d Fri 4/30/04 4/30 :'W HWWD DBM

42 #10 (771") ~51 ea. 14 d Thu 4/29/04

43 Excavate bench McG Hester 4d Thu 4/29/04 4/29 ] McG Hester

44 Install Tiebacks DBM 3d Mon 5/3/04 5/3 DBM

45 Install 3" shotcrete mud wall DBM 2d Fri 5/7/04 5/7 Dmm mml: DBM

46 Cure Concrete / Tension tiebacks DBM 4d Mon 5/10/04 5/10 | » DBM

47 #11 (765") ~55 ea. 16d Thu 5/6/04

48 Excavate bench McG Hester 4d Thu 5/6/04 5/6 . Wmml McG Hester

49 Install Tiebacks DBM 4d Thu 5/13/04 5/13 ] DBM

50 Install 3" shotcrete mud wall DBM 2d Tue 5/18/04 5/18 mem D D

51 Cure Concrete / Tension tiebacks DBM 4d Thu 5/20/04 5/20

52 #12 (756") ~40 ea. 133 d? Mon 12/8/03

53 Excavate bench McG Hester 4d Fri 5/14/04 5/14 | . McG H

54 Install Tiebacks DBM 4d Wed 5/19/04 5/19

55 Install 3" shotcrete mud wall DBM 2d Tue 5/25/04

56 Cure Concrete / Tension tiebacks DBM 3d Fri 5/28/04
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65 end 1d? Mon 12/8/03
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